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project I I | | I !
S Diteicie] Dateie b Durée decembre janvier fevtier Mars avril mai juin juaillet
“ 3 @ Chantier 30/11/18 12/07/19 161
= @ Villas 30/11/18 20/06/19 145
H @ Infrastructure 30/11/18 13/12/18 10 H—
© Gros Béton W0/11/18  05/12/18 4 -h
@ Fondations 06/12/18 13/12/18 6
E @ Superstructure 141218 20/06/19 135
= @ Villas91011 14/12/18 25/02/19 52
@ Soubassement 14712718 1771218 2
o Réseaux 18/12/18 19/12/18 2
@ Dallage 20/12/18 3171218 3
@ Magonnerie RDC 01/01/19 16/01/19 12 |
o Poteaux 01/01/19 01/01/19 1 H
@ Poutres 17/01/19 17/01/19 1
@ Plancher R+1 18/01/19 25/01/19 6 3
@ Maconnerie R+1 05/02/19 25/02/19 15 | h
O @ Villas56 18/12/18 17/04/19 a7 %
@ Spoubassement 181218 20/12/18 3
o Réseaux 01/01/19 01/01/19 1 ii
@ Dallage 02/01/19 09/01/19 B 1
@ Magonnerie RDC 17/01/19 04/02/19 13 | |
o Poteaux 10/01/19 10/01/19 1 F
o Poutres 14/02/19 14/02/19 1
@ Plancher R+1 15/02/19 21/02/19 5 3
@ Magonnerie R+1 02/04/19 17/04/19 12 | h
B e Villas12324 21/12/18 04/06/19 118 %
@ Spubassement 211218 25/12/18 3
@ Réseaux 10/01/19 11/01/19 2 i—
@ Dallage 28/01/19 12/02/19 12 _ ¥
@ Magonnerie RDC 26/02/19 01/04/19 25 | |
@ Poteaux 13/02/19 13/02/19 1 i
@ Poutres 02/04/19 02/04/19
@ Plancher R+1 03/04/19 12/04/19 8 1
@ Macgonnerie R+1 07/05/19 04,/06/19 21 | h
0 e Villas78 26/12/18 20/06/19 137 %
@ Soubassement 2612718 28/1218 3
“  Réseaux 14/01/19 14/01/19 1 i—
@ Dallage 22/02/19 07/03/19 10 — !
@ Magonnerie RDC 18/04/19 06/05/19 13 | H
@ Poteaux 08/03/19 08/03/19 1 i
@ Poutres 07/05/19 07/05/19 1 ii
@ Plancher R+1 08/05/19 14/05/19 5 3
@ Macgonnerie R+1 05/06/19 20/06/19 12 | h
El @ Garages 15/05/19 12/07/19 43
E @ Infrastructure 15/05/19 28/05/19 10
@ (Gros Béton 15/05/19 20/05/19
@ Fondations 21/05/19 28/05/19
E @ Superstructure 21/06/19 12/07/19 16
@ Soubassement 21/06/19 21/06/19 1 ﬁ—
@ Dallage 24/06/19 26/06/19 3 h}
@ Macgonnerie 27/06/19 11/07/19 11 |
@ Acroteres 12/07/19 12/07/19 1




