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Fiche d'évaluation

Programme :LR N° FE :8369 Issue :2 Ident. BDRM:0800¢
Titre :ATA 34 - All - Weather Radar RDR 4000 Honeywell

Initiateur :GMCP Origine: CT Libellé origine: 34Z234G(
Date réception : 10/01/2008 Date objectif COR :30/06/:
RAISON/CONTEXTE : BUII
In the frame of Power 8, we propose to study introduction of Honeywell RDR 400 Weather kJ/IF(,)[
Radar.

(note: PEA AF-080 accepted)

Written by Sedilleau D.

26/05/08 : Issue 2

Agreement to launch the introduction of Honeywell RDR 400 Weather Radar.

New PEA accepted.

Wiring provisions for dual weather radar is a prerequisite before installing the radar system.
This ES has to be linked with ES 8285 for wiring provisions.

BL

13/06/08 :
Certification scheduled for end of 2010.
BL
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Suite a nouvelle demande rajout du RFC 34734G004A

RFC : 34234G004A INSTALLATION OF DUAL WEATHER RADAR -
EPAC/TDU : CL34.41.125 37 HONEYWELL RDR 4000

FLEET : 34Z * A

SPEC : 330-200F

LEADER : S

ATA : 3441

PROD STS : OP 08/07/2008
The aircraft shall be equipped with Weather Radar Honeywell RDR 4000.

A/C DELIVERY ACCEPTANCE MSN VERSION MODEL VAR STD ALL
L34Z001 31/03/2010 19/04/2010 1051 34Z01 * 001 330-223F 00 ST9 T

Signature : Benoit LEBLANC Date validation :26/05/2008
| AVIS TECHNIQUE

Destinataire(s) : Marie-Pierre CALVET

NATCO concernés :

Métiers concernés :

Sécurité / Risque :

Masse / Perfo :

Essais prévus :

Avis :Wiring provisions for dual weather radar is a prerequisite before installing the radar system.
These provisions are defined through FE 8285.

The installation of weather radar consists :
- to replace the antenna flat plate by a new one ===> there is no installation impact in term of form
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factor

-to replace the antenna drive by a new one =====> there is no installation impact in term of form
factor

- to replace the mounting tray by a new one in the 921 VU ====> the mounting tray keeps its 8
MCU footprint

- to replace the transmitter/receiver by radar processor unit ====> no issue on the installation

because the new mounting tray is compatible with both radar processor

- to replace the control panel by a new one mechanical and electrical interchangeable.

- to connect wiring provisions on radar processor on one side and on antenna drive on the other
side

With RDR4000 installation, the waveguide is eliminated.

EIS2 are impacted

Costing is available.

1dt to be launched to cover RDR 4000 installation

Certification objective: end 2009

Signature :Marie-Pierre CALVET Date validation :28/07/2008

| AVIS PRODUCTION

Destinataire(s) :Andre GUIONNET, Joel RISON

Avis :Issue 1:

After "Following of equipement certification” meeting, this ES has to be put in std-by. The technical
perimeter of this W/R has to be updated. Due to that is is necessary to update PEA (costing and planning).
This ES will be reviewed on BLEN request.

Sedilleau D. 06/03/08

Issue 2 : CoC system and TB involved

According Technical assessment, RDR 4000 will not be certify before end of 2009
Today there is 2 RFC OPEN on this subject :

AAR34G001L => msn's 1001 et 1055 delivered in april and september 2009
34Z34G004A => msn 1051 delivered in april 2010

CCB Decision to launch detailled TRS instruction in order to define industrial impact
JR 14/08/08

Signature :Joel RISON Date validation :14/08/2008

| AVIS ACHATS/LOGISTIQUE

Destinataire(s) :Jacques MASSABIE

Avis :P8 subject for SA / LR.

PEA accepted. Commercial agreement with Honeywell signed.

Signature :Jacques MASSABIE Date validation :25/08/2008

| AVIS SUPPORT

Destinataire(s) :Joseph SAURAS
Avis :Awaiitng for BLEN status

iss2: AMM, IPC and WDM impacted
MOD COST BENEFIT(O/N) :

Signature :Joseph SAURAS Date validation :29/08/2008
| AVIS DEVIS

Destinataire(s) :Alain ALCOUFFE

NRC :Autre

RC :Autre

Auvis :issue 2 : PEA accepté

Signature :Alain ALCOUFFE Date validation :29/08/2008
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AVIS COMMERCIAL

Destinataire(s) :

Avis :

Signature : Date validation :

| SUIVI GMCP |
Passage COR N° :476 Du :08/09/2008
Signature :Michele BOMBAIL Date validation :04/09/2008

Compte-rendu COR : CCB-N 476 > DG2:

CoC system ,TB and TA involved

Power 8 subject.

According BLEN information , certification of RDR

4000 is foreseen for mid of 2010 .

Today , 2 RFC are opened on this subject :

AAR34G001L => msn's 1001 et 1055 delivered in

april and september 2009

34Z34G004A => msn 1051 delivered in april 2010

According BLEN request, 3 TRS have to be

launched :

- 1 for structural provisions + fixed brackets (ME

involved).BLEN suggested to have these

structural provision basically (standard mod).

(leader S. JOLIVET)

- 1 for wiring provisions (leader S. JOLIVET)

- 1 for system installation (leader P. SCHALL)

This ES is linked to ES 8285 ; content of ES 8285

will be moved in ES 8369.

To be reviewed in October 08 for progress review.
MOD COST BENEFIT(O/N) :

Décision : Normal - voir commentaire Leader inst.:Serge JOLIVET
Date obj.:10/10/2008 Resp. technique :
A chiffrer (O/N): Action en cours :

BUILD UP: TO MODIFY

Signature :Jean-Luc CLOTET Date validation :09/09/2008

| COMMENTAIRE HORS COR |

Commentaire : Additive CCB-N 505-FI >

No feedback from TB on possibility to open mod wiring provisions on ETD10 D001 (GMF)
Content of TRS of installation RDR 4000 to be discussed about the removal of bracket.
==>To be reviewed in SRM-N 507

Additive CCB-N 503 >

CoC involved : System

COE involved : TB, TA & FAL

Power 8 subject.

The 2 following MPs has to be validated for MSN 1070 (ETD10) further to ETD34G005K :

* Mod 58761 S30689 (structural provisions) will be validated for ST9 D 1070 (in place of ST9 D
1092)-TRS being updated. TBMM has confirmed serial application.

* MP S30690 (wiring provisions) : TRS still in progress , TBMM is still investigating condition of
application for MSN 1070 (ETD 10 D 001). Decision to open with this POE will be taken at DG3.
==>To be reviewed in SRM-N/CCB-N 505.

Additive SRM-N 503 >
CoC system ,TB, TA & FAL involved
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Power 8 subject.

The 2 following MP has to be validated for MSN 1070 (ETD 10):

* Mod 58761 S30689 will be validated for ST9 D 1070 (in place of ST9 D 1092)
* MP S30690 will be opened for ETD 10 D 001

TBMM to confirm these POE.

Additive CCB-N 498 :

CCB decision is to not embodied MSN 1051 with Mod 58761/S30689 and for MPS30690 because
this MSN will not be allocated 34Z01.

Waiting availabilty of TRS 08012393/S30690 for version mod opening without POE in a first step.
TB to investigate what is the lead time for embodiement of S30690.

To be reviewed in SRM-N 501

Additive CCB-N 496 > DG2 + DG3 :

TRS for structural provisions + fixed brackets available. Mod 58761 S30689 is opened for ST7 D
1111 ST8 D 1112 ST9 D 1092.

Industrial investigation is in progress to validate mod for MSN 1051 (34Z01); TB investigations
still in progress with AEROLIA to confirm conditions of application for this MSN, however it is
foreseen to have "rattrapage" but workplace is to be defined .

* TRS 08012393/S30690 (wiring provisions)is on going. The objective is to open version
modification for 347201 D0OO01. Waiting for TB action on TRS and industrial feasibility. ME is also
involved by this modification , TB to investigate optimum cycle for first embodiment .

==>To be reviewed in SRM/CCB 498

==>ES to be issued

23/02/09 To take into account the RFC 34Z34G005A (ident 08009663) AAR34G002L (ident
08010992) transferred from ES 8285. JCT

Additive CCB-N 491 > DG3 :

New Honeywell RDR 4000 requires three modifications :

* TRS 08012392/S30689 (structural provisions + fixed brackets) is available for mod opening for
ST7D 1111 ST8 D 1112 ST9 D 1092

* TRS 08012393/S30690 (wiring provisions)is available for mod opening for ST7 D 1111 ST8 D
1112 ST9 D 1092

* TRS 08012394 (system installation) is in progress for end of january.No change on block of foam
were agreed . Certification scheduled for December 2010.

Because RFC is accepted for 34201 D001, TBMM investigation to be done for feasibility of
embodiement of the 2 mod provisions on this fleet (MSN 1051 & 1070).

==> ES to be reviewed in SRM-N 494.

==> To be launched, see comments

16/01/09 A/C 1111 (P40 18/01/10) is the first A/C in P40 before A/C 1092 (P40 22/01/10, A/C
without affectation).
Only to A/C keep validate for 34Z01 version (1051 P40 01/10/09 and 1070 P40 04/12/09). JCT

Additive SRM-N 491 > Statement on the three TRS availability and mod opening will be discussed
in CCB

Additive SRM-N 484 > Waiting for BLEN statement on technical definition availability in order to
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write TRS

Additive SRM-N 479 > Following TB information , MSN 1001 cannot be reached.
PFS to be answered accordingly

10/09/08 : 3 idents launched for WxR RDR 4000 installation

* 08012392 : structural provisions + fixed brackets (leader S. JOLIVET)
* 08012393 : wiring provisions (leader S.JOLIVET)

* 08012394 : system installation (leader P.SHALL)

Target date 10/10/08.

BL

SRM-N 476 > DQG?2 :

ES linked to ES 8285

CoC system and TB involved

According Technical assessment, RDR 4000 will not be certify before end of 2009
Today , 2 RFC are Oopened on this subject :

AAR34GO01IL => msn's 1001 et 1055 delivered in april and september 2009
34734G004A => msn 1051 delivered in april 2010

According BLEN request, 3 TRS have to be launched:

1 for structural provisions

1 for wiring provisions

1 for system installation

Le 30/07/08 : Rajout du RFC AAR34G0011 : INSTALLATION OF DUAL WEATHER RADAR -
HONEYWELL RDR 4000

The aircraft shall be equipped with Weather Radar Honeywell RDR 4000.

MSN 1001 : P40 09/12/2008 - Delivery : 01/04/2009

sk sk e s sk ke sk ske ke sk sk ke sk sk ke sk sk sk s sk sk s sk sk seoske sk seoske sk s sk sk s sk sk s sk sk s sk st s sk sk sfe sk sk sfe sk sk sfe sk sk sfe sk sk sfe sk sk sfe sk sk sk sk sk skeseosk skeskeosk sk
SRM-N 458 > DG2-FI :

COC involved : SYST

Following production assessment , ES to be put and stand-by and to be reviewed on BLEN request
after costing and planning availibility

==> ES to be reviewed

SRM-N 447 > DG1 : ES to be validated

PFS has been launched on RFC 347Z34G004A with target date for 06/08/2008.
Written by S.Gonzalvez
| SUIVI POST COR |

Date FRT : PM : MOD : Date MOD :
Classif. : ATA : VERS REV :
Signature : Date archivage :
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